Quarterly Progress Report

Project Title: Causes and Control of Transverse Cracking in Concrete Bridge Deck

RFP Number: 1999

NJDOT Research Project Manager:
Raj Chawla and Tony Chmiel

Task Order Number/Study Number:
NCTIP-30

Pincipal Investigator:
Saadeghvaziri, M. A.

Period Starting: March 1, 200 - August 28, 2
(Start-End Date of Study)

Period Ending: 09/06/2002

% of Total % of Task |% of Task % of Total

Task this quarter | to date Complete
Literature search 12 0 100 12
Database/survey 26 0 100 26
In-field Measurement 10 20 100 8
Developmet of FEM 12 0 100 12
FEA 24 10 100 24
Design recommendation 10 10 100 10
Reports 6 20 100 6
Final Report
TOTAL 100 % 10 %

1.Progress this quarter by task:
Draft final report submitted.

2. Proposed activities for next quarter by task:
Meet with cutomer(s) to discuss findings, recommendations, implementation, and

future plans.

Implement/address comments on final report.

3. List of deliverables provided in this quarter by task (product date):

Draft final report.

4. Progress on implementation and training activities:

5. Problems/proposed solutions:

6. Budget summary:

Total Project Budget (# Years) 2 Year $172,794.00
Total Project Expenditure to date $149,656.00
% of Total Project Budget Expended 86.61%
Task Order Number/ Study Number 2 Year NCTIP-30
Current Task Order Budget (# of Years) $172,794.00
Actual Expenditure to Date Against Current Task Order $149,656.00
% of Current Task Order Budget Expended 86.61%
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